1. CONTRACT ID» CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
POC040 29-Aug-2003
6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE | FA2521
45 CONSAGCZL 45 CONS/LGCZR
1201 EDWARD H. WHITE W ST. 1201 EDWARD H WHITE 1 ST
PATRICK AFB FL 32025-3237 PATRICK AFB FL 32925-3237
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
SRS TECHNOLOGIES
1800 QUAIL STREET, SUITE 101 9B. DATED (SEE ITEM 11}

NEWPORT BEACH CA 92660-2323

¥ | 10A. MOD. OF CONTRACT/ORDER NO.
F0B650-02-C-0018

10B. DATED (SEE ITEM 13}

CODE |[FACILITY CODE X | 12-Dec-2001
11. THIS ITEM ONLY AFPLIES TO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offer D is extended, D is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing ltems § and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted:
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT TIIE PLACE DESIGNATED FOR TIIE RECCIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT TO AUTHORITY OF:

¥ |D.OTHER (Specify type of modification and authority}
FAR 52.232-22 LIMITATION OF FUNDS {APR 84)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Additional funding for INSRP support.

Excepl as provided herein, all ierms and conditions of the document referenced in ftem 9A or LUA, as heretofore changed, remains unchanged and in tall force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAMEAND TITLE OF CONTBRACTING OFFICER (Type or print)
JIM ARRIS / CONT 5 OFFICER
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED NITED STATES @BAMEKICA . 16C. DATE SIGNED
: Az~ | 29-Aug-2003
(Signature of person authorized to sign} 3 cer)
EXCEPTICON TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-34 Prescribed by GSA

FAR (48 CFR) 53.243




SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Changes in Solicitation/Contract/Order Form

FO8650-02-C-0018
P00040
Page 2 of 2

The total cost has increased from $9,728,720.51 by $35,000.00 to $9,763,72051

Changes in Section B

SUB-CLIN 1003AD

The total CLIN cost has increased from $250,000.00 by $35,000.00 t¢ $28p,000.00
The unit price amount has increased from $250,000.00 by $35,000.6Q to $385,000.00

SUB-CLIN 1003AD is changed as follows:

ITEMNO  SUPPLIES/SERVICES QUANTITY UNIT UN

IT PRICE AMOUNT

1003AD 1.00 Lot $28p.000.00 $285,000.00
CPFF- The contractor shall provide support to the Interagency Nucjear Safety

Review Panel (INSRP) as set forth in the Statement of work.

PURCHASE REQUEST NUMBER F300SE30070300 ($35,000.00
PURCHASE REQUEST NUMBER F300SE30660600 ($80,000.00
PURCHASE REQUEST NUMBER F300SE31350500 (525,000.00
PURCHASE REQUEST NUMBER F3005SE3 1750600 ($50,0p0.04
PURCHASE REQUEST NUMBER F300SE3 1880400 ($60,0p0.0(
PURCHASE REQUEST NUMBER F3005E32191600 ($35,000.00

EST
FEE

Changes in Section G

Summary for the Payment Office

NE]

e

COST $266,355.14
18,644.86

[ AMT $285.000.00

As aresult of this modification, the total funded amount of the contract is ingreasgd by $35,000.00 from

$9.728,720.51 o0 $9.763,720.51

SUB-CLIN :1003AD

AS: 5733400 303 83LE 203599 10000 55450 35182F 662400 F62400 000D00PO000

is increased by $35,000.00 from $0.00 to $35,000.00




